

## Minutes from ASP Operations meeting

Date: February 4, 2016

Present: Cris Seaton and Egon Fransen

Absent: Carl Isaksen and Emmelia Wiley

Referee: Cris Seaton



### 1. Status on shipping due dates for CAN to DK

- 1.1. Dangerous goods need to be received by March 1, 2016. Possible if paperwork is prepared and presented to Danish Military this date can be delayed.
- 1.2. General equipment is required by March 20, 2016 in Denmark. Will be sent to Stn Nord by April 8, 2016 on cargo flight to station

### 2. Status on shipping to Nuuk

- 2.1. Equipment required to be received by mid-March in Denmark to arrive in Nuuk in early to mid-April (3-4 week turnaround).
- 2.2. Equipment will be held until fully received in DK to ensure only one shipment to Nuuk.

### 3. Shipping for RV SANNA campaign

- 3.1. General date of departure to DK end of March for freight by sea.
- 3.2. Received by May 1, 2016.

### 4. Mooring equipment for SANNA/YS deployments

- 4.1. Sea-Bird SBE37 CTDs will be sent direct to DK (8 for SANNA deployments, contact: Dan Carlson; 4 for YS deployments, contact: CTS/ERF)
- 4.2. Edgetech acoustic releases will be sent direct to DK (8 SANNA; 2 YS)

### 5. Campaign dates set for Stn Nord

- 5.1. April 8 – April 26 (military flight out, available commercial flight on April 20 for D.Babb). Attendees: K.Lennert, I.Dmitrenko, S.Kirillov, D.Babb, C.Seaton. Potentially: S. Rysgaard. ERF will handle information docs for Stn Nord/Daneborg.