



Minutes from ASP Operations meeting

Date: October 9, 2015

Present: Emmelia Wiley, Egon Frandsen, Cris Seaton

Absent: Carl Isaksen

1. **Station Nord**

Canadian cargo was staged and will be sent back to Canada by ship on October 12, about 4 weeks until arrival in Winnipeg.

Ice cores have been sitting in Norway since early May, are supposed to ship frozen with Eimskip but issues getting Pole Position/Bring Logistics in Norway to send to Canada. Egon may get them brought to Denmark and ship with other ice cores to Canada.

2. **Operations Roadmap**

- a) Cambridge Bay campaign April-June, Egon to discuss with Soren if there will be any Danish participants. Cargo would need to be staged in Winnipeg by end of February
- b) Amundsen cruise ~July-October
- c) Station Nord, likely a small group retrieving moorings and met stations in May/June
- d) BaySYS mooring deployment August/September 2016

3. **Next meeting October 28**

4. **ASP meeting in Vancouver December 5 and 6**